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MOMNSANTO
From: Gordon A. Grundmann CS6G Corporate Endgineering (4-6112)
Date: June 7, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici* P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Alberici* B.W. Steketee 1740%=*
K.W. Lichtenheld CS6G* R.L. Wiese CsS6G
C.J. Lotz Alberici*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740+ **part Tinme
O0.N. Shipley 1740*

Following are minutes of the meeting held at the CED
construction trailers on 06/06/85 at 9:30 a.m.

1. Construction Progress

a. Continued work on L-34 & L-35 laterals. Alberici
explained that the removal of the furan joint material on
small VCP is difficult. The pipe wall is so thin that it
breaks easily. Lichtenheld, Shipley and Nelson to review
repair method with this problem in mind.

b. Set manhole l-EE interior forms.

c. Erected tunnel device for installing 42" VCP in ACL -
culvert pipe.

d. Manhole 1-DD leaked during the water fill test at the
cold joint between the manhole wall and the existing
encasement., It was agreed that the best method to repair
this leak is by pressure injection of epoxy around this
joint.
b
e. Manholes 1-AA, 1-BB and 1-CC cleaned up in terms of
knocking down high spots. The sand/cement slurry on the
inside walls could potentially spall off. The decision
was made to brush sandblast all of these internal walls
to insure there is no loose material. Any holes, etc.,
need to be refilled if they blast out.
f. Excavation at 2-AA and L-46 is in progress. WeK 4084725
g. BI slab now planned to be removed since the BI building
is down. Will add piling at this area and remove some

pile up by manholes 1-BB to l-CC.
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h. T-1 jumper materials to be on site 06/10/85.

i. Alberici has contracted with Hayden to tear down the CED
fab shop.

j. Work is progressing on the lateral tie-in to manhole l-CC.

Contaminated Soil

a. It has been confirmed that the soil is contaminated at
the end of the excavation to the east of manhole l-EE.
The plant is taking action to remove this soil.

b. Nelson and Quick to review contaminated soil procedure by

Demolition of the building was completed by 06/01/85.

The schedule update continues. Discussions specifically
held on the care of flow problems at manholes 2-AA and
2-CC. shipley and Lichtenheld to write step by step
procedure for working through these manholes.

More room is required for soil storage. Shipley to advise
Nelson of area needed and Nelson to locate area. Removal of
some of the existing soil Is delayed by the time to get

06/13.
3. BI Building
4. Schedule
S. Soil Storage
permits.
6. Miscellaneous

a. Carrico checked the box on the east side of BBZ and found
it was not hot. Spark proof tools will not be purchased.

b. Cooling tower is overflowing and some water is leaking
into our trench. Nelson to contact Mertens to get the
overflow problem corrected.

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday, June 13, 1985, All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.

ordon A.. Grundmann
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